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An empirical study on construction process corruption susceptibility: A vignette of international 
expertise 
Abstract 
Construction process (CP) stages are argued to be vulnerable to the prevalence of corrupt practices. 
However, the validity of this argument has not been empirically explored in the extant literature of 
construction management. Therefore this study, examines CP stage susceptibility to corruption and its 
most prominent forms of corrupt activities (within the respective stages). A total of forty-four project-
related professionals were involved in an expert survey to assess such susceptibilities and the criticality 
of the identified corrupt activities at each stage. A comparative study of expert views from developing 
regions against experts from developed regions is conducted. Expert scoring results revealed that three 
CP stages are most susceptible, namely: project execution, pre-qualification and tender stages. Such 
results were confirmed by application of the Mann-Whitney U test statistics tool, showing wide 
disparities in seven out of eleven identical stages. This study is intended to incite polemic discussions 
and greater empirical evidence based research from scholars in both developed and developing 
countries. This study adds to the extant literature corruption-related works in CP through deeper 
understanding of the dynamic nature of corrupt practices involved in CP stages in developing countries. 
Practically, it intends to offer a veritable plethora of information on the critical stages of the CP for 
industry practitioners, policymakers and anti-corruption bodies to careen their attention towards the 
fight against corruption.  
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Introduction 
The construction process (CP) is reported to be complex amalgamtion of stages and processes (Albert 
Chan and Emmanuel Owusu 2017; Chandrashekhar Krishnan 2009). Firstly, beginning with the 
conception of an ideal project, carried through to the realization of that project, and includes project 
maintenance and the resolution of any relational or contractual disputes that may transpire during the 
construction process or after project completion (Hendrickson and Au 2008). The construction industry 
is responsible for executing most of the tasks in the CP. However, other auxiliary industry stakeholders, 
such as manufacturing and banking, as well as the judicial arm of most governments, play significant 
roles in the CP stages (Yat et al. 2002; Buswell 2007; Owusu et al. 2017). The complexity of the 
construction industry is evidenced namely by: i) the diverse plethora of professionals that make up a 
single project team; ii) necessary relational and contractual arrangements that bind them; and iii) the 
coordination they require throughout the project’s CP  (Owusu et al. 2017). Albeit, a diverse calibre of 
professionals are involved in this process (e.g., architects, engineers, contractors, quantity surveyors), 
significant emphasis is primarily placed on the contracting team or the contractor responsible for the 
construction and delivery of the project.  Such emphasis on the contracting team can be attributed to 
their high level of responsibility and hence ability to potentially distort the process of a project with 
corruption (Le et al. 2014b). Moreover, although complexities identified amongst the project team 
stakeholder are reported as a contributory factor in corruption, attribution of corruption is more 
commonly directed to contractors and government officials (Owusu et al. 2017). 
Previously, the construction industry has been reported to be the most corrupt sector in the 
world (Krishnan 2010). However, a more recent report by Ivana Kottasova (2014) shows that the 
construction industry now comes second (behind  the extraction sector) on the chart of the leading 
corrupt sectors globally. Corruption in this context is defined as the abuse of a project’s resources, either 
public or private, for personal gain (Chan and Owusu 2017). To better understand the definition of 
corruption in the context of construction, it is necessary to identify the culture of the industry and the 
influencing factors upon its culture. Jian Zuo and George Zillante (2005) reported that the construction 
industry could be partitioned into two broad cultures, namely: project culture and organizational culture. 
However, a recent study by Owusu and colleagues (2017) indicates that the classifications captured 
under the culture of construction extend beyond the confines of project and organisational levels. The 
authors identified three additional important cultures, namely psychosocial, statutory and regulatory. 
The psychosocial construct deals with the mental, emotional, and social, well-being of the stakeholders 
involved and the influencing environmental conditions on both the project and organizations. The 
statutory and regulatory cultures define the stipulated legal and institutional principles that regulate the 
other constructs (i.e., project, organizational, psychosocial) of the construction cultures (Owusu et al. 
2017). All these cultures possess their respective influence and irregularities inflicting upon the 
likelihood of corruption experience within CP.  
Moreover, as explicated later in this study, CP encompasses a number of different stages with 
myriad activities. As stated earlier, the process begins with the project conception, selection, planning 
through to completion and maintenance, and resolution of conflict if any. A multitude of suppositions 
regarding the stage related prevalence of corruption reside in the literature. For instance, reports from 
Transparency International (2006) and the Chartered Institute of Building (CIOB) (2013) reveal that 
the incidence of corrupt practices is most prevalent at the pre-construction stages. However, given the 
complexities in the definition of corruption in different cultures and domains, coupled with the complex 
nature of construction processes, there is a paucity of empirical studies examining how prone such 
stages are to corruption. This study, therefore, intends to investigate such likelihood of corruption at the 
various CP stages with construction cultures (i.e., project, organizational, psychosocial) in mind. 
Theoretically, this study intends to contribute to the body of knowledge of corruption-related studies in 
the field of construction management and offers a deeper understanding into the dynamic nature of CP 
stages’ susceptibility to corrupt practices. It also reveals the criticality of the different forms of 
corruption within the stages of the CP. The findings emanating from this study provide practical 
information to project parties, policymakers, researchers and anti-corruption advocates about 
identification and criticality of the key CP stages most prone to corruption. The study intends to help 
by provision of practical suggestions to aid development of more focused and stringent anti-corruption 
tools to eliminate the prevalence of corruption identified within the CP. 
 
Literature Review 
Corruption is reported to be prevalent throughout the construction process but also occurs at all levels 
of stakeholder management (Krishnan 2010; Shakantu 2006; Ameyaw 2017). The entire construction 
process commences at the conception stage – with a conceptualization of the facility to be built 
(Blackburn 2012).  At this stage, the concept of constructing a facility to suit a particular functional 
utility is established. The client or the design team offer several concepts, of which one is selected to 
be developed. This leads to the project selection stage, which is considered the phase where all the 
possible projects’ ideas conceived at the conception stage are examined. The client or the project team 
settle on the project with the highest advantage, score or priority. Therefore, at this stage, every item or 
listing toward the commencement and development of the project are often based on either proposals 
or suggestions, which help facilitate the selection of a suitable project to be constructed. This is done 
by taking into consideration the project brief description after careful and apropos deliberation of all 
the other proposed projects. Moreover, the foundation for conducting this activity (i.e., selecting one 
out of many) is based on the project feasibility and benefits (Hendrickson and Au 2008). Whereas the 
feasibility concept measures the ability of the project to be successful, the benefit concept measures the 
positive outcomes intended to be delivered by the project (PII 2011; Harris and McCaffer 2013). 
Selection stage is of primary importance due to the prioritization of the numerous and diverse concepts 
developed at the conception stage of CP which may sometimes exceed the budget of the financier. 
Parties involved in this process may range from the project manager to an agency management team 
(Levy 2010). Even though the benefit of undertaking this stage process encourages transparency, some 
scholars and industrial experts proffer that selection stage is most prone to corrupt practice activities 
(Owusu et al. 2017). Catherine Stansbury and Neill Stansbury (2008) record a number of corrupt 
practice activities which frequently occur, or can readily occur, at this stage. For instance, selecting a 
project that is unnecessarily or overly-complex for the actual intended purpose, selecting a project to 
favour an unsuitable contractor, or predetermining a favourable contractor for a project intended to go 
through a competitive selection procedure. 
Upon selection of the final project to be constructed, the CP transcends to the next phase, 
namely the planning stage (Pacific Invasive Initiative, PII 2011). This stage encapsulates the creation 
or development of drawing plans to guide the execution and completion of the proposed project. 
Planning stage delineates the modus operandi of each project team member by defining specific 
stakeholder responsibilities. Project planning is often facilitated by computer applications and tools 
such as the Gantt chart or Microsoft Office Project  (Wilson 2003; Chudley and Greeno 2013). Ameyaw 
and colleagues portions of the project to favour some suppliers or contractors on the basis of relational 
attachments rather than necessary qualification. Moreover, as noted at the project selection stage, team 
members responsible for the planning process may incorporate redundant work items just to create room 
for exploitation of a project’s resources during the project execution phase (Owusu et al. 2017; Locatelli 
et al. 2016; Sohail and Cavil 2008). The number of activities carried out at selection stages increase 
susceptibility to corrupt practices, which according to Stansbury and Stansbury (2008), leads to 
professional negligence  - a primary form of corrupt practice at this stage. At the design stage (DS) the 
project manager expands on the items planned at the preceding stage and details the organization, 
management, governance and the design of the project. At this stage all project plans, specifications 
and requirements are integrated to develop a full-blown 3D model or 2D set of drawings (either paper-
based or computerized), serving as a blueprint for the execution phase (Hendrickson and Au 2008). 
Corrupt practices often noted at the design stage include [but are not limited to]:  i) exaggeration of a 
project’s design and price to upsurge possible fraudulent remuneration during the project’s execution; 
ii) manipulating the design of the project to favor specific contractors, suppliers and other team players; 
iii) giving facilitation payments to government officials for a satisfactory environmental impact 
endorsement;  or iv) changing project’s timing (Chan and Owusu 2017; Brown and Loosemore 2015; 
Stansbury and Stansbury 2008). Aforementioned pre-contract activities tend to manipulate the process 
with favouritism, bribery and other forms of corrupt activities. Inasmuch as all these CP stages are 
identified to be vulnerable to corrupt practices, the situation is reported to be worse at the latter stages 
of the construction process. They are the pre-qualification and tendering stage, the contract signing 
stage, and the project execution stage. Some of the identified corrupt practices include: i) tender rigging, 
ii) price fixing, iii) obtaining a quotation only to compare price, and iv) submission of false quotations 
(Owusu et al. 2017; Le et al. 2014; Chan and Owusu 2017).  
Other prominent examples include: i) false or over-invoicing for the supply of either inferior 
materials or less equipment; ii) inflating claim amounts especially with regards to variation; iii) 
concealing defects; iv) giving a false hope or assurance of contract payments to be made; v) facilitation 
payments and other forms or acts of bribery to overlook substandard executed works, and many others 
(Owusu et. al. 2017; Zhang et al. 2016; Shan et al. 2016). This is the stage where actual construction 
works are undertaken, or the plans and designs that were developed at the conception/design stage are 
undertaken, this stage being very vulnerable to high incidences of corrupt practices. The next critical 
project maintenance stage is where periodic checkups of the constructed condition or quality of an 
existing building are conducted to be compared against the required project brief  and client 
requirements. This is done in order to correct any defects and keep the building in a sound shape after 
completion (Watts 2016; Hendrickson and Au 2008). Building maintenance is therefore conducted from 
time to time to reveal any defects that may render the building unsafe or unhealthy to occupy. However, 
this stage is similarly prone to corrupt practices. Some of the noted examples at this stage include : i) 
dishonesty or overpriced procured items for the maintenance works; ii) executing substandard 
maintenance works; and iii) providing false quotations of purchased items, among other practices 
(Kenny 2009; Stansbury and Stansbury 2008). The last stage to be considered is the dispute resolution 
stage – evolving purely as a result of disagreement among contracting parties (Seifert 2005). 
Contractual or project disputes are not common to every project, however once they happen, they may 
contribute to the incidence of corruption. Some corrupt practices identified or likely to occur at this 
stage have previously been discussed in the literature; these corrupt practices include: i) the submission 
of false supporting documents; ii) disproportionate billing by arbitrators or ruling parties; iii) bribery of 
witnesses to provide false witness evidence or expert evidence, among many others (Harmon 2003; 
Menkel-Meadow, 1996). 
In addition, other thematic leitmotifs explored in literature on this subject include: i)  different 
forms of corrupt practices prevalent at the different stages of the process; ii) common causes of the 
identified forms of corruption; iii) corruption risk indicators; iv) anti-corruption measures (ACMs) 
developed to eliminate the identified forms of corruption and lastly, iv) barriers to effective 
implementation of ACMs (Shan et al. 2016; Tabish and Jha 2011; Le et al. 2014; Bowen et al. 2012; 
De Jong et al.2009; Krishnan 2009; Stansbury 2009; Locatelli et al. 2016) .  
Florida (2010) first pointed in his article entitled: "What Makes Countries Corrupt?", that 
corruption does not necessarily happen in a vacuum. It takes corrupt parties to initiate the process of 
corruption. Boyd and Padilla (2009) pointed out that there are three categories within which a corrupt 
party may fall, namely: i) demand party (one who calls for or initiates the corrupt process); ii) supply 
party (one who delivers or responds to the demands made by the demand side); and iii) condoning party 
(one who acts as a bystander with little to no care about the incidence of a corruption). Therefore, 
depending on a specific project and parties involved, these three categories are inextricably linked to 
any of the project parties (i.e., contractors, government officials, suppliers) who aim to distort CP for 
illegitimate personal gains. In a similar vein, albeit some factors may render projects more susceptible 
to corruption, the parties involved in a construction project are often unequivocally responsible for 
nurturing various forms of corruption alongside the associated causal factors (Owusu et al. 2017). In 
addition to bribery (most frequent form of corruption) other commonly referred fraudulent practices  
include: collusion, patronage; ghosting; discriminatory practices such as cronyism, nepotism, 
favouritism; and extortionary practices such as clientelism, blackmail, and coercion (Le et al. 2014; 
Willar et al. 2016; Brown, J., and Loosemore 2015; Sichombo et al. 2009), to name but a few reported 
from past studies. A comprehensive list of the noted forms of corruption in the construction industry 
have been comprehensively reported in a recent review study conducted by Albert Chan and Owusu 
(2017).  
However, according to Owusu and colleagues (2017), such forms of corruption crop up or 
evolve as a result of myriad causal factors, which include but are not limited to: statutory-specific, 
project-specific, regulatory-specific, psychosocial-specific and institutional specific causes.  Emanating 
from fierce competition as seen during the tendering process, the CP is doggedly corrupted by greed, 
substandard professional ethical conduct, government/political influences and overclose stakeholder 
relationships (Zhang et al. 2016; Tabish and Jha 2011; Le et al., 2014). Lastly, scholars have recorded 
practical strategic mechanisms to expurgate corrupt practices in construction projects using frameworks 
and toolkits namely by: raising public awareness about corruption, conducting stringent contract 
monitoring, performing rigorous supervision and auditing, and establishing a high standard 
accountability mechanism among several others (Tabish and Jha 2012; Zou 2006; de Jong et al. 2009; 
Søreide 2002). However, this study discusses the criticality of the various forms of corruption at the 
respective stages of the CP as well as the susceptibility of these stages to corruption. 
 
 
Research Methodology 
Structured Survey 
To begin, an expert survey was conducted using a questionnaire. The questionnaire survey 
technique has been widely used to solicit professional views on subjects within the domain of 
construction management-related research (Tan 2011; Fellows and Liu 2015; Shan et al. 2017). 
Similarly, this study used a questionnaire as an instrument to explore the views of professionals 
involved in CP. This method was adopted as a means to reliably gather information subject experts at a 
relatively inexpensive cost (Hoxley 2008; Ameyaw et al. 2017). The questionnaire was designed to 
gather the experts’ views on the susceptibility of the construction stages to corruption as well as the 
critical forms of corruption prevalent at each stage. The questionnaire was structured in four primary 
sections. The first section presented the overall aim and objectives of the study and assurance of the 
respondents’ anonymity and data confidentiality. Second section was designed to gather the background 
information from respondents including: i) professional affiliation, ii) working experience, and iii) 
geographical region. Section three solicited experts’ views on the susceptibility of the construction 
phases to corruption using a five-point Likert rating scale (1= not vulnerable, 2=less vulnerable, 
3=neutral, 4=vulnerable, 5=extremely vulnerable). Subsequent Likert scaling is predominantly adopted 
in CM research to facilitate the rating of relative importance of factors considered for a study that is 
based on expert views (Ameyaw and Chan 2015; Shan et al.2017).  The fourth and final section sought 
to gather experts’ opinions on the most pressing corruption form (CF) at the respective stages of the CP 
using the constructs developed by Chan and Owusu (2017) (i.e., 1=bribery, 2=fraud, 3=collusion, 
4=extortion and 5=discrimination). Prior to the expert survey, a pilot study was conducted to examine 
the rationality, appropriateness, technicality, comprehensiveness, relevance and language of the 
questionnaire. The questionnaire was reviewed by eight experts, comprised of five scholars (three 
professors and two senior lecturers) and three top tier industrial experts from world-renowned 
institutions including the World Bank, the United Nations and the Global Infrastructure Anti-Corruption 
Coalition (GIACC). The questionnaire was revised and completed based on the comments received 
from scholars and experts and disseminated to carefully selected experts (both academics and 
practitioners) via email, (between May 2017 to November 2017). These experts were identified by 
contribution to the body of knowledge on corruption and involvement in the construction supply chain 
and other infrastructure projects. It can, therefore, be justified that the purposive sampling (a non-
probabilistic sampling technique) was adopted to select the respondents for the study. This selection 
approach was employed to obtain quality respondents and guarantee balanced, credible and reliable 
feedback (Ameyaw et al. 2017). In order to encourage respondents’ participation, the respondents were 
assured of their anonymity and confidentiality (Darko et al. 2017; Li et al. 2011). Over 300 
questionnaires were distributed, with 62 retrieved responses. However, only 44 responses were deemed 
valid for further analysis due to the incomplete or unanswered questionnaires. The respondents range 
from 18 different countries with a 50/50 split between developed and developing countries (as shown 
in Fig.1). It must be emphasized that the authors continued to solicit data on other constructs of the 
research project (under which this topic was investigated) even though the solicitation of the responses 
for this study was stopped.  
Contextual sensitivity of the topic has rendered an unwillingness of some respondents to fully 
disclose their full opinion on the subject matter, and has ostensibly led difficulty to obtain a larger 
sample size of data (Ameyaw 2017; Brown and Loosemore 2015). Moreover, other potential 
respondents turned down requests to be involved in a study of this nature in order to protect their identity 
to prevent reprisal. Therefore, similar to the study of Ameyaw et al. (2017), this study stipulated some 
ethical measures to address any such concerns. The authors assured respondents that their identity was 
protected and that responses provided would be used solely for academic purposes and would also 
remain confidential. The ethical control procedures stipulated ensured a favourable sample size as 
compared with that of past studies; for instance, studies conducted by Ameyaw et al. (2017), Brown 
and Loosemore (2015) and Charles Vee and Martin Skitmore (2003) on the same subject of corruption 
in CM were based on 35, 23 and 31 responses, respectively, whereas the results of Tabish and Jha 
(2011) were based on six respondents. Therefore the sample size obtained in this study was deemed 
adequate to extract significant findings. Moreover, even though the sample size remained relatively 
small, data analysis could still be carried out due to the fulfilment of the central limit theory of 30 
responses (Chan et al. 2017; Hwang et al. 2015; Lyman Ott and Michael Longnecker 2015). The profiles 
of the respondents are presented in table 2. 
 
Data Analysis 
Data Normality Test 
Tae Kim (2015) indicated that many statistical tests require data to be normally distributed. This study, 
therefore, conducted the data normality test to identify the distribution pattern of the data. The Shapiro-
Wilk test (SWT) was used to reveal the data distribution. SWT is commonly employed and 
recommended as an appropriate tool to determine the distribution pattern of any given dataset (Gel et 
al. 2007; Shan et al. 2017; Ott and Longnecker, 2015). The null hypothesis of the SWT states that “the 
population was normally distributed”. Therefore, if the alpha (α) value generated is less than the actual 
significance level (i.e., 0.05), a conclusion can be drawn that the dataset is non-normally distributed and 
subsequently the null hypothesis is rejected. Following similar corruption related studies as well as 
other CM based research such as Amos Darko and Albert Chan (2017) and Shan and colleagues (2017), 
the actual significance level chosen was 0.05 and the test was conducted using SPSS statistics.   
Determination of Cronbach’s Alpha and Mean statistics 
The data was analyzed using the SPSS v. 23 statistical package. Firstly, the data was statistically tested 
to determine the scale of reliability and credibility for the topic under investigation. The Cronbach’s 
Alpha (CA) tool was employed to perform this operation. The CA method remains one of the most 
popular and widely used methods for measuring scales’ of reliability (Ameyaw and Chan 2015). It 
determines the internal consistency or average correlation among variables in a given questionnaire to 
examine the reliability of the questionnaire. The value of the CA coefficient (α) ranges from 0 to 1 and 
can be used to describe the reliability of variables deduced from questionnaires or dichotomous and 
multipoint structured scales (Chan et al. 2017; Reynaldo Santos 1999). The closer the value of α is to 
1, the more reliable the adopted measurement scale. Simply put, a high α value indicates high reliability 
and vice versa. Nunnally (1978) presented a rule of thumb for the threshold of the reliability index. 
According to the author, in order to justify the reliability of the scale adopted, the α value should be no 
less than 0.7. SPSS 23.0 statistical package was specifically employed to calculate the value of α for 
this dataset. The value obtained was 0.935 which indicated a very high degree of reliability. The dataset 
was therefore regarded for further analysis (Chan et al. 2017). 
Moreover, despite a relatively low number of responses, the experts were assigned to one of  
two groups based on their geographical and economic backgrounds (i.e., developed and developing 
countries). The alpha (α) values for both were estimated to be 0.961 and 0.788, which render the results 
from each expert group credible, reliable and valid for further discussions and analysis. These two 
categorizations were made to examine the proposition of the significant differences or disparities that 
exist between these two regions regarding corruption pervasiveness and control in the supply chain of 
the construction process. Hence, the relevance of this study is to empirically test the aforementioned 
knowledge gap in the field of CM research. To determine the relative importance or the level of 
vulnerability of each phase of the CP to corruption, the mean score (MS) approach, widely espoused of 
in CM-based research and other corruption-related studies, was adopted to facilitate these estimations. 
The mean index for each stage revealed the degree of susceptibility for the respective stages of the CP 
as well as the criticality of the corruption forms within the CP. Moreover, in order to determine the 
relative importance of each phase of the CP, the statistical t-test of the mean values was adopted at a 
test value of 3.5 against the significance level of 0.05.      
Contextual comparisons 
The Mann-Whitney U (MWU) test was adopted to examine the degree of relationship of variable 
rankings between two groups (i.e., developed and the developing countries) regarding the stages 
involved in the CP’s susceptibility to corruption from the perspective of the experts’ geographical 
context (Darko et al. 2017; Chan et al. 2009). The essence of this test was to determine the significant 
differences in between the two contexts regarding CP stage’s susceptibility to corruption. The MWU 
test was therefore regarded as suitable for measuring the significant difference between the two 
independent group responses on a similar question (i.e., the degree of vulnerability each CP stage is to 
the incidence of corrupt practices). According to Lam et al. (2015), there is no requirement for prior 
postulation on the distribution of data during the application of this method. Moreover, the sample sizes 
of the groups involved can be varied or wide-ranging (Chan et al. 2017). The MWU test converts  ratings 
provided by the respondents on  individual variables to different ranks across the two groups involved 
(Osei-Kyei and Chan 2015). Subsequently,  MWU reveals whether the ranks established by the two 
groups possess significant differences or not. In the application of MWU, the H0 signifies that ‘there is 
no significant difference in the variable ranks among the two groups.’ As a result, H0 is rejected if the 
MWU value extends beyond its critical value at a significance level less than or equal to 0.05 (p ≤ 0.05).  
Table 4 presents the results obtained from the MWU test with the demonstration of the z values 
obtained for the vulnerability level of each of the eleven CP stages (i.e., C1-C11) with their respective 
p-values. For instance, the z value for project selection stage is -1.242 with a significance level of 
p=0.214. As presented in table 4, apart from the stages ‘C1’ (p=0.604), ‘C2’ (p=0.214), ‘C3’ 
(p=0.368) and ‘C5’ (p=0.157), the p-values for all the remaining stages are less than 0.05. This means 
that aprt from these four stages as stated, the U test results for all the remaining stages show high 
significance, indicating statistically significant differences among the ranks of seven out of eleven 
stages as expressed by the two independent groups. The findings confirm the propositions stipulated 
from  the literature on the differences between  developing and developed countries regarding the 
pervasiveness of corruption  and the measures for extirpating their incidence and effects in 
construction works. Moreover, these findings confirm that  CP stages in the developing context are 
highly vulnerable as opposed to the expert views held in developed regions. That is, whereas experts 
from the developing countries agree on the high susceptibility of some of the CP stages to corruption, 
experts from the developed context share a collective view that all the CP stages are less vulnerable to 
the incidence of corrupt practices, even though their shared views do not suggest or stipulate an 
absolute absence of corrupt practices in the supply chain of construction works. These views are 
presented in figures 4 and 5. 
Internal Consistency 
The Chi-square test and Kendall’s coefficient of concordance (w) are the two most frequently employed 
methods to examine the overall concurrence among ranking sets of non-normally distributed data (Lam 
et al. 2015). It is, therefore, appropriate to regard it as a non-parametric test. The Chi-square test was 
used to justify the respondents’ levels of concordance since the number of critical variables examined 
was set to be more than seven (Wong et al. 2016). This study examined eleven critical stages. Regarding 
the application of the Chi-square test, the calculated Chi-square value was compared with the critical 
Chi-square distribution at the allowable significance level of 0.05 under the required degree of freedom 
(Df). The results are presented in Table 2. From the results, the level of significance satisfied the 
stipulated conditions. That is, referring to the values of the actual Chi-Square distribution table at the 
significance level (0.05) under the Df of 10; the actual Chi-square value is set at 18.307. However, the 
results indicate that the calculated Chi-square which is 46.039, was greater than the critical stipulated 
value, 18.307 as presented in table 2. The results, therefore, confimr the comon disposition amongst the 
views of the various experts on the suggested rankings of the CP stages’ susceptibility to corruption. 
Stage by stage comparison 
Analogous to the study of Hwang and colleagues (2017) and Shan and colleagues (2017), this study 
conducted a detailed stage-by-stage comparison to identify the most critical CP stages vulnerable to the 
incidence of corrupt practices as reported by the respondents. Two statistical techniques are often 
considered to perform the test based on the data distribution. They are the paired t-test (parametric test) 
and the Wilcoxon’s signed rank test (non-parametric). Whereas the parametric test requires the data to 
be tested to be normally distributed, the alternative Wilcoxon’s signed rank test is employed to compare 
matched variables with no assumptions of the nature of data distribution. Simply put there is no 
requirement for the data to be normally distributed (Shan et al. 2017). Therefore, due to the non-
normally distributed nature of the data obtained in this study, the Wilcoxon’s signed rank test was 
employed to perform the variable (stage-by-stage) comparisons.  
[PLEASE, INSERT TABLE 1 HERE] 
 
Survey Results  
A total number of 44 responses were considered for further analysis. Many of the responses emanated 
from researchers with past industrial experience, contractors and engineers constituting over 85%. Over 
60% of the respondents had more than 11 years of working experience or involvement in the 
construction supply chain. Coupled with such diverse backgrounds an overall high CA value of 0.935 
was obtained, confirming the results  as highly reliable and credible. The discussions are therefore made 
with respect to the two types of regions identified. However, since the respondents from the developed 
countries exceeded the responses obtained from the developing countries, it was considered that 
amalgamating the responses would potentially skew the results towards the responses from the 
developed context. Analysis and discussions are therefore made regarding the regions highlighted. 
Figure 1 represents the countries of the respondents involved in the expert survey. With the maximum 
number of respondents from the Hong Kong Special Administrative Region and Australia, there is a 
relative level of consensus among experts from developed countries and developing countries regarding 
the rankings of the stages as indicated by Kendall’s coefficient of concordance (w) significance level 
and the corresponding Chi-square value.   
 
[PLEASE, INSERT FIGURE 1 HERE] 
 
Results and Discussions  
Corruption prevalence and control 
Broad consensus, in both the extant literature and institutional reports points tothe disparities of 
corruption control and pervasiveness among developing and developed countries (Owusu et al. 2017). 
Whereas most developed countries are reported to have stringent and effective mechanisms to deal with 
corrupt practices and their attributes in various aspects, such is the opposite case  in developing 
countries. However, albeit the statistics capture a vignette of general views on corruption, individual 
responses regarding the pervasiveness and control of corruption from the perspective of the construction 
sectors within these two regions is lacking. This study contributed to bridging the identified knowledge 
gap on the disparity between developing and developed countries with corruption in CP stages (See  
Figure 2). 
 
[PLEASE, INSERT FIGURE 2 HERE] 
Figure 2 represents the mean index for corruption pervasiveness and control between the two regions. 
The statistics presented in Fig. 2 forms the basis for the discussions in the subsequent sections, as it 
indicates two divergent views on both constructs from the two classes of experts involved in the survey.  
While experts from the developed countries overall showed less prevalence of corrupt activities in CP 
coupled with higher levels of control measures, experts of the developed countries share a dissimilar 
view in both constructs. Table 3 presents the general overview of the responses from experts in both 
regions on the susceptibility of the CP stages to corruption and their respective scores. The table 
highlights the highly ranked stages in each case using the mean index ranking as well as the significant 
p-value for each respective stage.  
 
[PLEASE, INSERT TABLE 2 HERE] 
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Table 2 presents the mean statistic, standard deviations, significance level and the rank of each stage of 
CP as expressed by the two different groups concerning their views on the susceptibility of the 
construction stages to corruption. The overall assessment of the responses was conducted to estimate 
the general view of the CP stages’ susceptibility (found in the overall scores column). Albeit the results 
exhibited a degree of skewness in the overall MS towards that of the developed countries, this is likely 
due to large disparities in the ratio of the developed to that of the developing (about 1.6:1). Results point 
to the criticality of a number of stages of CP as exporessed by the  developing conuntries. The mean 
scores for the stages of CP in the developed countries were relatively lower, indicating ‘less vulnerable’ 
for all CP stages overall. Hence, such disparity in the results from the developed countries respondents 
have greatly influenced the overall scales. Therefore, the overall mean scores indicate that circa half of 
the CP stages are deemed less vulnerable to corrupt practices whilst the other half indicate neutral points 
for the stages’ susceptibility to corrupt practices. Overall, the experts indicated that likelihood of 
susceptibility is descending order in the following CP stages: project execution; prequalification stage; 
service delivery; and dispute resolution stages. The extant literature has already recognized these phases 
as most susceptible to corrupt incidents occur with the exception of the dispute resolution stage, which 
has not been previously discussed thoroughly in the literature. 
Individual responses from experts in developed countries, demonstrated overall consensus that 
all CP stages are relatively less vulnerable to the incidence of corrupt practices. With the highest mean 
being 2.41, both the pre-qualification and tendering stages and project execution stage were identified 
to be most susceptible to the practices of corruption. Both had a similar mean score, which is expressed 
explicitly as less vulnerable stages. Moreover, even though all the stages were identified to be less 
vulnerable to corruption, none of these stages were expressed to be completely devoid from corruption 
occurring at each stage. Figures 3 and 4 best illustrate this point, where respondents indicated the most 
pressing forms of corruption identified for each stage. Contrary to developing countries, results obtained 
from developed countries depicted high significance levels among all the variables (stages of the 
construction process) with the significant p-value of each stage less than or equal to 0.05. Conversly, 
upon further examination of results obtained from the developing countries’, a number of divergences 
were identified in comparison to results from developed countries. Despite having identified that the 
mean values measuring levels of vulnerability were greater in developing countries, four out of the 11 
distinct phases were regarded as significant. The project execution stage holding the highest mean score 
of 3.94 with a significant p-value of 0.001. Pre-qualification and tender stages followed with a mean 
score of 3.71, service delivery (score of 3.53) and dispute resolution stages (score of 3.53) were ranked 
fourth and fifth. Moreover, the stages regarded as significant with relatively lower mean scores were 
conception and planning stages. 
Table 3 represents the Mann Whitney U (MWU) test as previously alluded to. As indicated in 
the MWU test results, there are significant disparities between developing countries and the developed 
countries regarding corruption pervasiveness and control. Whereas developed countries have stricter 
measures in place to control corruption, countries from the developing world dogged by corruption 
amidst development and enforcement of innovative and pragmatic measures to tackle corruption 
(Owusu et al. 2017). Ineffectiveness of such control mechanisms often tend to create enough room for 
corrupt practices to thrive with ease throughout the CP process (Bowen et al. 2012; Tabish and Jha 
2011). In table 3, considerable differences were identified in 7 out of 11 stages between the developing 
and the developed countries, capturing more than half of the entire CP stages. These include: i) 
inspection stage, ii) pre-qualification and tender stage, iii) through to the dispute resolution stage.  
Moreover such findings show that all the identified stages vary significantly regarding their levels of 
susceptibility to corruption. Simply put, the CP stages of developing countries are more plagued with 
corrupt practices as compared to that of the developed countries. 
Lastly, the overall top three stages most susceptible to corruption are: i) project execution stage 
(CP8), ii) pre-qualification and tender stage (CP6), and iii) service delivery stage (CP9).  Results from 
the Wilcoxon’s signed rank test (as presented in table 4)  show that, comparatively, the assessment for 
CP8 was statistically higher than that for as many as seven other stages: CP10, CP7, CP4, CP2, CP5, 
CP3 and CP1. This  indicates the  findings from this study support the observations alluded to by Tabish 
and Jha (2011) and Le and colleagues (2014), project execution stage being quintessentially most 
susceptible to corruption.  
[PLEASE, INSERT TABLE 4 HERE] 
 
Assessment of CFs throughout the CP stages 
Respondents were asked to identify most pressing forms of corruption prevalent at each phase of CP. 
Adopting the constructs from the study of Chan and Owusu (2017), the constructs identified are:  bribery 
acts, fraudulent acts, collusive acts, discriminatory acts and extortionary acts.  Using a rating scale of 
0-5, where 0 represents extremely uncritical, 1= uncritical, 2 = somewhat uncritical, 3 = somewhat 
critical, 4 = critical and 5 = extremely critical, figures 3 and 4 present the CFs pervasiveness in each 
stage of the CP of both the developed and the developing countries. 
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Results from the developed countries’ respondents indicate that even though the phases of construction 
are less vulnerable to incidents of corruption, marginal levels of agreement were inidcated on 
pervasiveness of the identified forms of corruption being prevalent throughout the CP phases with 
exception to extortionary acts showing less prevalence. However, whereas some forms are highly 
prevalent at specific stages, others show a very minute degree of occurrence. The stage by stage analysis 
shown in figure 3 reflects the dynamic frequency of the incidence of corrupt practices within the CP of 
the developed countries. Both project conception and project selection stages show the highest levels 
of bribery and collusive practices respectively, with project execution and maintenance demonstrating 
a high level of fraudulent practices. Discriminatory acts were identified to be prevalent at the design 
and prequalification stages, and even though extortionary acts were identified to have a low level of 
pervasiveness through the CP, the highest score occurred at the project execution stage.  
Moreover, there is a dominant and a dogged persistence of bribery, collusion and fraudulent 
acts throughout the process unlike the case of the developing countries where almost all the stages were 
identified to be debauched by high concentration of bribery acts. The leading three vulnerable stages 
are briefly elucidated upon in the following section regarding the most pressing forms of corruption 
exhibited. In the case of the developing countries’ rankings, the leading vulnerable stages are the pre-
qualification stage; tender stage; project execution stage and dispute resolution stage. This reemphasizes 
the findings in the studies of Stansbury and Stansbury (2008), Tabish and Jha (2011) and Ling and 
colleagues (2014) which have identified some examples of corrupt practices in both the pre-
qualification and tender phase and the project execution phase. Interestingly, the frequently mentioned  
dispute resolution stage was one of the top three most susceptible stages to corruption. Though little 
existing research has addressed the issue of corruption at the dispute resolution stage, it seems likely 
that there is a need for more empirical research on corruption focussed on this stage of the CP.  
In both project execution and dispute resolution phases, the most pressing forms of corrupt 
practices identified were fraudulent and collusive acts respectively. Moreover, three different forms 
were identified at the pre-qualification and tender stages with the same score point: discriminatory, 
collusive and fraudulent practices. Remarkably, the most frequently mentioned form of corruption – 
bribery -- obtained a relatively low score at all three leading stages as expressed by the respondents 
from the developed countries.  However, it is obvious that many efforts in the development of anti-
corruption measures in the fight against bribery have been very influential over the past decades (Le et 
al. 2014). Such results seem to imply that bribery has not received as wide attention/monitoring. Future 
studies with a more specific focus in terms of context can contribute to deeper inquiry into such subjects. 
The summary of the CFs criticality in both developed and the developing countries’ CP process are 
presented in figures 2 and 3 respectively. 
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Unlike the findings of the developed countries, respondents from the developing countries indicated 
that the identified forms of corruption are not very prevalent at the project conception stage. Moreover, 
not all the forms are prevalent in all the stages. The respondents are of the view that the planning and 
dispute resolution stages of construction projects are less likely to be polluted with extortionary acts, 
and both design and pre-qualification and tender stages recorded no form of fraudulent practices. Also, 
other stages such as project execution and maintenance and service delivery, respectively, recorded no 
traits of discriminatory and collusive acts. However, a sturdy rise of bribery acts were recorded from 
the planning stage peaking at the project execution stage recording the highest level of corrupt acts. 
Moreover, at the pre-qualification stage, bribery act is seen as a dominating form of corruption through 
to the dispute resolution stage.  
Regarding stage by stage analysis, the critical stages identified by the respondents by their 
respective means include: project execution, pre-qualification and tender, service delivery and dispute 
resolution stages. The results present a common consensus that the project execution phase is the most 
susceptible of stages to corruption in the developing countries. The respondents similarly indicated that 
this stage records the highest form of bribery practices such as: kickbacks, solicitation, facilitation 
payments and lobbying (Chan and Owusu 2017). However, other CFs such as collusive, fraudulent and 
discriminatory practices recorded relatively lower scores and no scores with regards to extortionary acts 
at this stage. At pre-qualification and tendering stages, approximated mean scores indicate ‘vulnerable’, 
this stage as largely agreed upon by the respondents is the second most vulnerable stage of the 
construction process.  Bribery acts similarly dominate this stage of CP followed by collusive practice, 
and discriminatory and extortionary acts. Albeit the construct of fraudulent acts recorded no score at 
this stage, collusive practices such as cartels, price fixing and bid-rigging also variants of fraudulent 
acts were identified to be prevalent at this stage of CP. Both service delivery and the dispute resolution 
stages also recorded bribery to be the most prevalent form of corruption with collusive and extortionary 
practices having no scores at the two phases respectively. However, the respondents agree that other 
forms of corrupt practices such as discriminatory and fraudulent practices are common at both stages. 
And lastly, whereas extortionary acts are common at the service delivery phase, collusive practices are 
as well common at the dispute resolution phase as indicated by the respondents from the developing 
world. 
 Stansbury and Stansbury (2008) highlighted a number of identified corrupt practices throughout 
the construction process. The authors revealed the prevalence of such forms at the pre-qualification and 
bidding stages of the execution of projects and the times of resolving contractual or other construction 
disputes. The noted CFs included price-fixing (identical to cartels) where a group of contractors 
tendering for a similar project clandestinely concur to manipulate the market by sharing the 
opportunities (contracts) available with the specified market among themselves. For instance, a class of 
contractors competing for a project may conspire to settle beforehand on which of them wins the project 
at hand. A different contractor will, therefore, be selected for the second project. Thus, they run shifts 
per the number of projects they tender for. This practice is, however, kept confidential from the owners 
of the projects. Other pre-tender manipulations may involve the consultants or engineers appointed by 
project owners who also conspire with potential contractors in diverse distorted means to award a 
contract to a corrupt bidder. The forms may include discriminatory acts such as cronyism and nepotism, 
bribery acts such as solicitations, influence peddling, kickbacks and many others (Sohail and Cavill 
2008; Adams 1997; Bowen et al. 2012, Stansbury 2009, TI 2018). These forms may have countless 
manifestations. For instance, consultants may demand a bribe from a specific bidder or demonstrate 
favouritism in order to award a contract to a comparatively less qualified bidder and in other instances, 
a bidder may approach project consultant(s) to biasedly adjudicate the contract to his favour. Others 
may demand disclosure of project information prior to the preparation and submission of tender 
documents for a competative advantage during the bid evaluation stage (Owusu et al. 2017). During the 
project execution stage, some identified forms, or examples include false invoicing, overpricing of 
supplied materials (sometimes inferior) or equipment, and concealing identified defects without 
rectification during interim inspections of ongoing works (Stansbury and Stansbury 2008; Tabish and 
Jha 2017). Lastly, the dispute resolution stage was identified by the respondents from the developing 
countries to be another key stage susceptible to incidence of corrupt practices even though the opposite 
reflects the condition of the developed context. Thus, the MWU test confirms the wide disparities 
between the responses of the experts from the two contexts regarding the vulnerability of the dispute 
resolution stage (if any). According to Stansbury and Stansbury (2008), some of the noted practices 
include submission of false testimonial (witness evidence), exorbitant billing by arbitrators, umpires or 
lawyers, bribing or blackmailing witnesses among other forms. There is, therefore, the need to develop 
specific and dynamic anti-corruption measures and frameworks targeted at dealing with the specificity 
and the criticality of CFs and their associated causal factors at the different stages of the construction 
process. 
 
Limitation and Future Research 
This empirical analysis presents a general overview of the susceptibility of CP stages to corruption in 
both the developed and the developing countries. First, since the paper commenced the discussion in a 
broader context (i.e., developing and developed countries), the results cannot be generalized for every 
specific country that falls under these two dichotomous geographical groups. It must, therefore, be 
emphasized that inasmuch as the discussions were made based on the overall responses retrieved, the 
discussions regarding the disparities of the two contexts are conducted for descriptive purposes. Thus, 
due to the low sample sizes regarding each context, any reference made to the findings on the contextual 
explications in this study should be done with this limitation duly presented to deter any clue of 
statement misrepresentation or ambiguity. This as well accounts for the non-generalization of the results 
and therefore encourages similar works to be conducted in more defined and specific contexts using 
this study as a foundation. Also, the page and space limit would not allow for the discussion of 
individual countries involved. Authors, therefore, recommend that researchers (academic or industrial), 
from specific countries,  investigate to identify the specific levels of the susceptibility of each of the CP 
stages regarding their countries. 
In addition, five stages of CP were identified as  vulnerable for developing countries, albeit this 
may vary from country to country, and this is same for the case of the developed countries. The authors, 
therefore, suggest that future research studies be carried out in a more specific context, that is, country 
by country or institution by institution to identify vulnerability to corruption at CP stages in the specific 
context that is being investigated. More specificity in such results can better inform the areas requiring 
immediate attention in the fight against corruption or much required anti-corruption measures. After the 
identification of vulnerable stages, more detailed research exploration can be made into the myriad 
constructs of corruption which include: i) identification of respective forms of corruption; ii) causes and 
risk indicators of corruption; and iii) barriers hindering effective development and application of anti-
corruption measures. Three most vulnerable stages identified in the findings of both developing and 
developed countries were: i) pre-qualification and tender phase; ii) project execution phase; and iii) 
dispute resolution phase. Yet, dispute resolution stage has received a lack of attention regarding 
corruption control specifically in construction project management. There is the need to channel efforts 
to determine variants of corruption, causes and the risk indicators related to this specific phase to come 
up with needed anti-corruption measures to curb corruption at this stage.  
 
Conclusion 
This study presents empirical research on susceptibility of the CP stages to corruption as well as the 
prevalence of the corruption forms at these respective stages. The exploration and identification of the 
CP stages most susceptible to corruption are very useful not only for informational purposes but also 
for the development and implementation of pragmatic and strategic anti-corruption measures aimed at 
dealing with the prevalence of corruption in the construction supply chain. The study identified eleven 
distinct stages involved in the construction process. An international survey offers experts views from 
both developing and developed countries to determine the levels of vulnerability of each stage to the 
prevalence of corruption. In addressing the two aims, the authors identified a number of disparities on 
the subject of corruption between the geographical context which confirms the propositions raised in 
the literature. Even though both jurisdictions demonstrated less agreement on the pervasiveness of 
corruption, comparative difference lies in the number of stages which indicated high vulnerability in 
both developed and developing regions. That is, whereas all the stages of CP in the developed countries 
are less vulnerable to corruption, some stages of CP in the context of the developing world were 
regarded to be vulnerable to the incidence of corruption. Beginning with the stage with the highest mean 
values to the least, these four stages comprise of: project execution, pre-qualification and tendering, 
service delivery, and dispute resolution stage.  
Moreover, the MWU test established significant differences in the rankings of the stages 
between the two expert groups. The results indicated significant difference among seven out of eleven 
stages, validating the differences of corruption prevalence and control in both the developed and the 
developing world. Also, in identifying the critical forms of corruption prevalent at each stage, the 
experts from the two regions reported a significant levels of diversity on this question. Whereas bribery, 
collusion, and fraudulent practices were reported to commonly occur throughout the CP in developed 
countries, bribery is seen to be the dominant form of corruption for  developing countries. Lastly, even 
though the conception stages of both the developed and developing countries recorded either the least 
(or close to the least) levels of vulnerability, experts from the developed countries view that different 
forms of corruption -- especially bribery, collusion, fraudulent and discriminatory practices -- are the 
leading corruption forms when the projects requirements are defined. Since this study presented an 
empirical overview of the dynamic nature of corruption in the CP stages, authors recommend that future 
research be carried out in specific contexts (i.e. countries and institutions) to identify a real case studies 
in different countries and institutions.  
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TABLES 
 
Table 1: Respondents Profiles 
Profiles Categories Number of respondents Percentage 
Background Public Sector 32 72.7 
 Private Sector 7 15.9 
 Both 5 11.4 
 Total 44 100.0 
Professional  Engineer 6 13.6 
Affiliation Quantity Surveyor 4 9.1 
 Contractor 13 29.5 
 Architect 2 4.5 
 Procurement Expert 1 2.3 
 Researchers with industrial 
experience 
18 40.9 
 Total 44 100.0 
Working  1-5 years 9 20.5 
Experience 6-10 years 8 18.2 
 11-20 years 13 29.5 
 Above 20 years 14 31.8 
 Total 44 100.0 
Region Developed country 27 61.4 
 Developing Country 17 38.6 
 Total 44 100.0 
 
 
 
 
 
 
Table 2: Developing countries and the developed comparison 
No Construction 
Process 
Code Overall scores Developing Developed 
   Mean Std. Dev p-value SWT Rank Mean Std. Dev p-value Rank Mean Std. Dev p-value Rank 
1 Conception CP1 2.07 0.997 .000 a .000b 11 2.00 1.060 0.001 a 11 2.11 0.97402 0.000 a 10 
2 Project selection 
stage 
CP2 2.36 1.143 .000 a  .000 b 10 2.59 1.003 0.110 9 2.22 1.21950 0.003 a 7 
3 Planning stage CP3 2.25 1.123 .000a .000 b 9 2.41 1.003 0.028 a 10 2.15 1.19948 0.001 a 8 
4 Inspection stage CP4 2.48 1.171 .000 a  .000 b 7 3.06 0.826 0.773 7 2.11 1.21950 0.001 a 11 
5 Design Stage CP5 2.41 1.127 .000 a  .000 b 8 2.71 1.104 0.289 8 2.22 1.12090 0.001 a 6 
6 Pre-qualification 
and tender 
CP6 2.91 1.394 .007 a  .000 b 2 3.71 1.159 0.023 a 2 2.41 1.30853 0.026 a 1 
7 Contact signing 
stage 
CP7 2.61 1.450 .000 a  .000 b 6 3.35 1.320 0.287 5 2.15 1.35032 0.003 a 9 
8 Project execution CP8 3.00 1.414 .024 a  .000 b 1 3.94 0.966 0.001 a 1 2.41 1.33760 0.030 a 2 
9 Service Delivery CP9 2.82 1.334 .002 a  .000 b 3 3.53 1.124 0.070 3 2.37 1.27545 0.016 a 4 
10 Project 
Maintenance 
CP10 2.65 1.274 .000 a  .000 b 5 3.18 1.131 0.529 6 2.33 1.27098 0.011 a 5 
11 Dispute resolution CP11 2.82 1.40220 .002 a  .000 b 3 3.53 1.374 0.132 4 2.37 1.24493 0.014 a 3 
Note:   a indicates data with significant results of one-sample t-test (p < 0.05). 
            b SWT represents Shapiro-Wilk test; SWT results indicates data were statistically significantly different from normal distribution 
            Cronbach's Alpha (overall) = 0.935; Developing = 0.788; Developed = 0.961; N = 44. 
            Kendall's W = 0.105; Asymp. Sig. of Kendall’s W = 0.000; df = 10; Actual calculated Chi-Square value= 46.039; Critical Chi-square value at p-value = 18.307. 
 
 
 
 
 
 
 
 
 
 
 Table 3: Mann-Whitney U test on the CP stages  
Test statisticsa CP1 CP2 CP3 CP4 CP5 CP6 CP7 CP8 CP9 CP10 CP11 
Mann-Whitney 
U 
209.000 180.000 193.500 123.000 173.000 111.500 116.500 89.000 119.000 147.500 121.000 
Wilcoxon W 362.000 558.000 571.500 501.000 551.000 489.500 494.500 467.000 497.000 525.500 499.000 
Z -.519 -1.242 -.901 -2.654 -1.416 -2.937 -2.810 -3.545 -2.755 -2.051 -2.680 
Asymp. Sig. 
(2-tailed) 
0.604 0.214 0.368 0.008b 0.157 0.003 b 0.005 b 0.000 b 0.006 b 0.040 b 0.007 b 
a. Grouping Variable: Contextual groups (i.e., developed and developing countries) 
b. Results indicating significant differences (Data with significant results) 
Table 4: Significant test comparisons for the CP stages 
Code CP8 CP6 CP9 CP11 CP10 CP7 CP4 CP2 CP5 CP3 CP1 
CP8 - 0.560 0.129 0.256 0.033 a 0.018 a 0.002 a 0.002 a 0.004 a 0.001 a 0.000 a 
CP6  - 0.476 0.540 0.141 0.061 0.043 a 0.016 a 0.018 a 0.001 a 0.002 a 
CP9   - 0.937 0.265 0.326 0.039 a 0.030 a 0.023 a 0.005 a 0.002 a 
CP11    - 0.354 0.319 0.086 0.072 0.040 a 0.006 a 0.006a 
CP10     - 0.867 0.319 0.095 0.146 0.021 a 0.008 a 
CP7      - 0.473 0.119 0.303 0.066 0.017 a 
CP4       - 0.442 0.557 0.190 0.035 a 
CP2        - 0.802 0.509 0.083 
CP5         - 0.256 0.066 
CP3          - 0.298 
CP1           - 
Note: a  Wilcoxon’s signed rank test result is significant at p-value < .05, indicating that the stage-by-stage 
comparisons were statistically different 
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Figure 1: Countries of respondents 
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 Figure 2: Graphical presentation of corruption prevalence and control for construction projects 
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 Figure 3: CFs prevalence throughout the construction process for developed countries 
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 Figure 4: CFs prevalence throughout the construction process for developing countries 
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